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2nd Quarter 3rd Quarter

4th Quarter

2015

1st Quarter

2nd Quarter

October 22, 2015
Public Involvement Schedule

11/4/2015
Workshop #1

February 2016

Today Public Mtg #1

K
2016 v

Feb - Apr
Survey #1

3rd Quarter 4th Quarter 1st Quarter

2nd Quarter

August 2016
Workshop #2

September 2016
Public Mtg #2

2017

Jun - Aug
Survey #2
3rd Quarter

4th Quarter 1st Quarter

December 2017
Workshop #3

August 2017
Public Mtg #3

2nd Quarter

3rd Quarter

2018

4th Quarter

1st Quarter

2nd Quarter

3rd Quarter

1. Assessment of Existing Conditions and collection of new data

Develop Water Quality Sampling Analysis Plan (QAPP)
Water Quality Monitoring

Water Quantity Monitoring

Benthics Monitoring

Assembly of data from previous studies

Obtain Data from other jurisdictions

Aquatic Uses

2. Mapping

MS4 & Facilities

Soils

Landcover

Impervious

high water tables

Land Use

Sewered, 0SS

Stream Channel Habitat
Aquatic Uses

Inventory Wetlands
Catchment Delineations

Funded outside of this project

3. Watershed Model Development and Calibration

HRU development

HSPF: catchment delineations revised
HSPF: Channel Hydraulics

HSPF: Build Model

HSPF: Calibrate Water Quantity

HSPF: Calibrate Water Quality

SUSTAIN: Catchment Delineation revised
SUSTAIN: hydraulics

SUSTAIN: Treatment Train Design
SUSTAIN: Model Development/calibration

4. Historic and Future Condition Modeling

Develop Historical
Develop Future

5. Evaluation of Stormwater Management Strategies

Current stormwater guidelines
Necessary strategies to meet objects

6. Implementation Plan and Schedule

Identify High Priority Areas
Estimate Planning level costs
Identify potential funding sources
near-term project list

7. External Involvements

Partner Project Management Team Meetings
Stakeholder Workshops (approximate dates)
Public Involvement (approximate dates)

web

#1
#1

#2
#2

#3

#3

8. Other Watershed Improvement Strategies

riparian vegetation

bank stabilization/Channel habitat
Aquatic Community/fish passages
Aquatic Benthos

Wetland

9. Reporting

(optionsl) Annual Reporting

Coordination / Dispute Resolution Document
Scope of Work

Draft Watersehd Plan

PMT Review

Public Review

Final Plan

10. Project Management

Coorindation, Team Meetings, NPDES Permit Review, Agreements
Letter of notifications




